
State of California Department of Transportation Page 1
07/20/08 Statement of Ongoing Contracts as of 08/05/08

08District

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-10-27.6/27.6

08-RIV-10-105.0/134.3

08-RIV-10-144.1/156.6

08-RIV-15-8.2/23.9

Fed Aid

HB4N

HA27

2010

201130

HM1

HA22

HA22

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY IN AND NEAR

BEAUMONT AND BANNING

2.5 MILES EAST OF ROUTE 111 JUNCTION

NEAR PALM SPRINGS

IN RIVERSIDE COUNTY IN AND NEAR

DESERT CENTER FROM DESERT CENTER

UNDERCROSSING TO 0.7 MILE WEST OF

WILEYS WELL OVERCROSSING

IN RIVERSIDE COUNTY IN BLYTHE FROM

0.1 MILE WEST OF WEIGH STATION TO THE

COLORADO RIVER BRIDGE

IN RIVERSIDE COUNTY IN MURRIETA AND

LAKE ELSINORE FROM 0.9 KM SOUTH OF

ROUTE 15/215 SEPARATION TO 2.6 KM

NORTH OF ROUTE 15/74 SEPA

Description 

INSTALL VEHICLE DETECTION STATIONS

CONSTRUCT BARRIERS

RSP FOR THE CHANNEL BED TO ARMOR THE

PIERS

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE RUBBERIZED HOT MIX ASPHALT

GRIND AND REPLACE SLABS

Type Of Work

STEINY AND COMPANY INC

ALL AMERICAN ASPHALT ATTN

BRETT SCHULTZ

RSB GROUP, INC.

FNF CONSTRUCTION INC. ACCOUNTS

RECEIVABLE

GRANITE CONSTRUCTION CO.

ALL AMERICAN ASPHALT JAMES M.

MC GEE PROJECT MANAGER

Contractor

BALDWIN PARK CA 917060993

CORONA, CA 92878-2229

LAKE FOREST, CA  92630

TEMPE, AZ

INDIO, CA  92203

CORONA, CA  91718-2229

(626)338-9923

 

 

 

 

 

FATHI, ALI

FATHI, ALI

VERLENGIA, ROMANO

VERLENGIA, ROMANO

YANG, CHAD

Resident
Engineer

 

(951)232-7259

(951)232-7259

(951)538-9810

(951)538-9810

(951)232-7638

 $2,922,124

 $14,910,801

 $849,000

 $4,576,990

 $2,425,291

 $9,052,544

Bid + CCOs

 $0

 $1,551,333

 $633,513

 $3,828,610

 $2,037,278

 $4,953,810

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/01/08

02/01/08

02/28/08

03/07/08

03/17/08

09/07/07

Awarded

05/30/08

03/07/08

02/28/08

04/16/08

04/02/08

10/05/07

Approved

08/07/09

07/03/08

08/28/08

07/14/08

03/27/09

Est Comp

 0%

 12%

 100%

 63%

 100%

 39%

%Time

 0%

 10%

 100%

 84%

 100%

 54%

% Work 

 

 

COMPLETED

 

COMPLETED

 

Message

08-0K5004

08-1A9904

08-0L5304

08-0G7004

08-0G7304

08-495204

Contract 

  

ACIM-0010-(100)9

ER-    -(   )

  

  

ACIM-015 -(150)6

  

--()

--()

  

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

  

SWPPP

SWPPP

WPCP

P O BOX 8100

P. O. BOX 2229

22600-G LAMBERT ST. #1405

115 SOUTH 48TH STREET

38000 MONROE STREET

1776 ALL AMERICAN WAY

2781 W RAMSEY STREET,

SUITE 7

2023 CHICAGO AVENUE,

SUITE B-6

2781 W. RAMSEY ST.

STE #7

2781 W. RAMSEY ST.

STE #7

9225 STELLAR CT., STE

B

BANNINE, CA 92220-3700

RIVERSIDE, CA 92507

BANNING, CA 92220

BANNING, CA 92220

CORONA, CA 92883

Accepted

07/07/08

07/14/08

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/08 Statement of Ongoing Contracts as of 08/05/08

08District

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-60-.5/7.5

08-RIV-79-7.0/7.1

08-RIV-86-/2.4

08-RIV-91-.6/1.2

Fed Aid

HE11

HB4N

HB5

HA21

HM1

HE11

Pgm Code

IN RIVERSIDE COUNTY IN CORONA FROM

0.5 KM SOUTH OF MAGNOLIA AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

MAGNOLIA AVENUE OVERCROSSING

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN RIVERSIDE COUNTY AT GLEN AVON FROM

ROUTE 15 AND 60 SEPARATION TO VALLEY

WAY UNDERCROSSING

IN RIVERSIDE COUNTY NEAR AGUANGA AT

TEMECULA CREEK BRIDGE

IN RIVERSIDE COUNTY NEAR OASIS FROM

86TH AVENUE TO 82ND AVENUE

IN RIVERSIDE COUNTY NEAR CORONA  FROM

1.0 KM EAST OF ORANGE AND RIVERSIDE

COUNTY LINE TO 1.4 KM  WEST OF ROUTE

91 AND 71 SEPARATIO

Description 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE

INSTALL VEHICLE DETECTION SYSTEMS

WIDEN HIGHWAY

ROCK SLOPE PROTECTION

RUBBERIZED HOT MIX ASPHALT OVERLAY

REPLACE EXISTING BRIDGE

Type Of Work

BEADOR CONSTRUCTION CO. INC.

CALIFORNIA PROFESSIONAL

ELECTRICAL ENGINEERING

YEAGER SKANSKA INC.  MR. JON

P. HADLEY

BERT W SALIS INC.

AUTOBAHN CONSTRUCTION INC

SEMA CONSTRUCTION, INC.

Contractor

CORONA, CA 92883

SOUTH EL MONTE CA 91733

RIVERSIDE, CA 92509

SANTEE, CA 92071

SANTA ANA CA 927111238

LAKE FOREST, CA  92630

 

(626)452-8658

 

 

(714)769-7025

 

ABUGHARBIEH, IMAD

KAWWA, JABRA

MANASRAH, FATHI

CHAN, KHONSON

MANASRAH, FATHI

Resident
Engineer

(951)232-3610

 

(951)276-1938

(951)277-8582

 

(951)277-8582

 $13,396,487

 $1,120,000

 $55,498,255

 $643,545

 $437,458

 $13,689,633

Bid + CCOs

 $4,818,128

 $0

 $55,104,563

 $622,127

 $470,340

 $10,700,140

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/21/07

06/23/08

03/08/06

10/03/06

05/16/08

02/08/07

Awarded

12/13/07

07/18/08

03/17/06

10/13/06

05/30/08

02/27/07

Approved

11/27/09

08/14/08

12/23/08

07/02/08

04/17/09

Est Comp

 28%

 0%

 0%

 0%

 100%

 63%

%Time

 36%

 0%

 0%

 0%

 100%

 78%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

COMPLETED

 

Message

08-452204

08-0J7104

08-354804

08-450204

08-0K6504

08-456614

Contract 

STPL-5104-(032)N

  

ACNH-P060-(123)E

  

  

HP21-6054-(049)L

 510-4 03-()

  

LN62-08 0-(8)

  

  

 605-4 04-()

--()

  

--()

  

  

--()

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

26320 LESTER CIRCLE

9316 MABEL AVENUE

1995 AGUA MANSA ROAD

10769 WOODSIDE AVENUE, #205

P O BOX 11238

6 ORCHARD SUITE 150

9225 STELLER COURT

STE B

2023 CHICAGO AVENUE,

SUITE B6

9225 STELLAR COURT,

SUITE B

9225 STELLAR COURT #5

CORONA, CA 92883

RIVERSIDE, CA 92507

CORONA, CA 92883

CORONA, CA 92883

Accepted

07/03/08

Location
Storm Water
Plan



State of California Department of Transportation Page 3
07/20/08 Statement of Ongoing Contracts as of 08/05/08

08District

08-RIV-91-5.3/6.6

08-RIV-95-25.0/28

08-RIV-177-/27

08-RIV-215-33.8/38.1

08-RIV-215-37.7/43.9

08-RIV-243-13.3/29.7

Fed Aid

HA25

HM1

HM1

HB4N

HB5

HB4C

HE11

HM1

Pgm Code

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

IN RIVERSIDE COUNTY ABOUT 25 MILES

NORTH OF BLYTHE FROM 0.9 M NORTH OF

WILEY HILL LOG CABIN TO 8.2 M SOUTH

OF RIVERSIDE COUNTY LIN

IN RIVERSIDE COUNTY NEAR DESERT

CENTER FROM ROUTE 177/10 SEPARATION

TO ROUTE 177/62 SEPARATION

IN RIVERSIDE COUNTY IN MORENO VALLEY

AND RIVERSIDE AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY IN RIVERSIDE AND

MORENO VALLEY AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY IN AND NEAR

BANNING FROM 0.6 MILE SOUTH OF INDIAN

HILL ROAD TO ROUTE 243/10 SEPARATION

Description 

PLANTING AND IRRIGATION

RUBBERIZED ASPHALT HOT MIX OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL CHANGEABLE MESSAGE SIGN

WIDEN EXISTING FREEWAY

PLACE SEAL COAT

Type Of Work

P AND D LANDSCAPE MANAGEMENT

SERVICES

ORTIZ ASPHALT PAVING INC

GRANITE CONSTRUCTION COMPANY

P T M GENERAL ENGINEERING

SERVICES INC

WASHINGTON/OBAYASHI

MR. DON MILNER GRAHAM

CONTRACTORS INC.

Contractor

ORANGE CA 92868

COLTON CA 92324

WATSONVILLE CA 95077

RIVERSIDE CA 925137745

HIGHLAND, CA  92346

SAN JOSE, CA  95159

(714)835-4447

(909)386-1200

(831)724-1011

(951)710-1000

 

 

BENSON, DAVID

FATHI, ALI

LOPEZ, JOE

QURESHI, MUJAHID

Resident
Engineer

(957)232-6478

(951)232-7259

 

 

(909)275-0751

(951)276-1588

 $2,005,417

 $894,521

 $2,984,270

 $772,058

 $264,422,680

 $780,289

Bid + CCOs

 $1,771,061

 $857,331

 $0

 $0

 $253,568,659

 $655,546

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/03/06

04/29/08

05/14/08

06/16/08

02/06/04

03/14/08

Awarded

12/05/06

05/14/08

06/02/08

07/16/08

02/24/04

04/15/08

Approved

12/24/10

06/27/08

08/08/08

07/16/08

Est Comp

 0%

 100%

 0%

 0%

 94%

 100%

%Time

 0%

 100%

 0%

 0%

 94%

 100%

% Work 

PLANT EST

SATIS

COMPLETED

 

 

 

COMPLETED

Message

08-474104

08-0J0304

08-0K6304

08-453104

08-334844

08-0J5904

Contract 

  

  

  

  

ACNH-215 -(219)9

  

  

  

  

  

I-215 -(219)9

  

  

  

  

  

ACNH-X065-(080)N

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

999 TOWN AND COUNTRY RD 4TH F

P O BOX 883

P O BOX 50085

P O BOX 7745

P.O. BOX 600

P.O. BOX 26770

464 WEST 4TH STREET

MS 1104

2781 W. RAMSEY ST.

STE 7

3474 NIKI WAY

2023 CHICAGO AVENUE

SUITE B6

SAN BERNARDINO, CA

92401-1400

BANNING, CA 92220-3700

RIVERSIDE, CA 92557

RIVERSIDE, CA 92507

Accepted

07/03/08

07/18/08

Location
Storm Water
Plan



State of California Department of Transportation Page 4
07/20/08 Statement of Ongoing Contracts as of 08/05/08

08District

08-RIV-243-13.8/13.9

08-SBD-10-24.0/33.6

08-SBD-10-25.2/25.5

08-SBD-10-30.1/30.9

08-SBD-10-/39.1

08-SBD-15-9.0/13.1

Fed Aid

HB71

HB4N

HA27

HB4N

HB4N

2080

010010

Pgm Code

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

IN SAN BERNARDINO COUNTY IN COLTON,

SAN BERNARDINO, LOMA LINDA AND

REDLANDS AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM WATERMAN AVENUE

UNDERCROSSING TO SAN TIMOTEO CREEK

BRIDGE

IN SAN BERNARDINO COUNTY IN REDLANDS

FROM 0.3 MILE WEST OF EUREKA STREET

UNDERCROSSING TO 0.2 MILE WEST OF 6TH

STREET UNDERCROSSIN

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES ON ROUTES 15 AND 40 AT

VARIOUS LOCATIONS

IN RANCHO CUCAMONGA FROM CHERRY

AVENUE TO LYTLE CREEK BRIDGE

Description 

UPGRADE INDIAN VISTA POINT

WIDEN AND STRIPE RAMPS

INSTALL CONCRETE MEDIAN BARRIER

INSTALL LIGHTING AND CURB RAMPS

INSTALL EXIT SIGNS AND PANELS

REMOVE & REPLACE CONCRETE PAVEMENT

Type Of Work

RSB GROUP INC. ATTN: SIMON

SEPEHRI

TERNO, INC.

PAUL ZOLEZZI POWELL

CONSTRUCTION

CALIFORNIA ENGINEERING AND

CONTRACTING INC

HIGHLAND CONSTRUCTION INC

BEADOR CONSTRUCTION COMPANY

Contractor

IRVINE, CA   92318

LA MIRADA, CA  90638

FONTANA, CA  92335

FOUNTAIN VALLEY CA 92708

ORANGE CA 92868

CORONA, CA  92883

 

 

 

(714)708-3544

(714)538-5156

 

VERLENGIA, ROMANO

OOI, KEE

EMUH, GODWIN

GONZALEZ, ALFONSO

Resident
Engineer

(951)538-9810

(951)840-8323

(951)232-3706

 

 

(951)538-5218

 $318,121

 $9,286,386

 $899,475

 $224,658

 $698,480

 $1,015,000

Bid + CCOs

 $317,669

 $6,392,761

 $205,623

 $0

 $0

 $845,678

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/09/07

06/28/07

05/23/08

06/09/08

04/18/08

04/02/08

Awarded

03/07/07

07/16/07

06/16/08

07/18/08

05/08/08

04/08/08

Approved

07/03/07

10/09/08

08/28/08

06/26/08

Est Comp

 100%

 77%

 28%

 0%

 0%

 100%

%Time

 100%

 67%

 28%

 0%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

08-0C4004

08-384204

08-0K0404

08-0C5904

08-0C3304

08-0L7604

Contract 

  

ACIM-X071-(052)E

  

  

  

  

  

LN62-08 0-(2)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

  

8 MCLAREN, SUITE #8

15701 HERENO AVENUE

8555 BANANA AVENUE

16027 BROOKHURST ST STE G 240

133 NORTH PIXLEY STREET

26320 LESTER CIRCLE

2781 W. RAMSEY

STREET, STE #7

790 VIA LATA, SUITE

100

790 S. VIA LATA SUITE

100

15367 TAMARACK RD.

BANNING, CA 92220

COLTON, CA 92324

COLTON, CA 92324

VICTORVILLE, CA 92392

Accepted

06/27/08

Location
Storm Water
Plan



State of California Department of Transportation Page 5
07/20/08 Statement of Ongoing Contracts as of 08/05/08

08District

08-SBD-15-13.7/20

08-SBD-15-13.8/28.6

08-SBD-15-14.9/28.8

08-SBD-15-15.0/23

08-SBD-15-20.3/73.1

08-SBD-15-31.8/0

Fed Aid

HA21

2080

010010

HB1

HM4

HM3

HM3

Pgm Code

IN SAN BERNARDINO COUNTY NEAR DEVORE

AT VARIOUS LOCATIONS FROM ROUTE

15/215 SEPARATION TO CLEGHORN CANYON

ROAD UNDERCROSSING

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM LYTLE CREEK BRIDGE TO OAK HILLS

IN SAN BERNARDINO COUNTY NEAR DEVORE

FROM KENWOOD AVENUE UNDERCROSSING TO

0.2 MILE NORTH OF OAK HILL ROAD

OVERCROSSING

IN SAN BERNARDINO COUNTY FROM KENWOOD

AVENUE TO 1.6 MILES NORTH OF ROUTE

15/138 SEPARATION

IN SAN BERNARDINO COUNTY AT WEST

HESPERIA AND AT ROUTE 15/58

SEPARATION

IN SAN BERNARDINO COUNTY IN HESPERIA

AT ROUTE 395/15 SEPARATION

Description 

REHABILITATE BRIDGE

REMOVE & REPLACE CONCRETE PAVEMENT

GRIND PAVEMENT

REPLACE PAVEMENT MARKERS

PLACE HOT MIX ASPHALT CONCRETE

PLACE POLYESTER CONCRETE OVERLAY

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA

BEADOR CONSTRUCTION COMPANY

HARBER COMPANIES INC

CAL STRIPE INC

BEADOR CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

TEMPE, AZ  85282

CORONA, CA 92883

SAN BERNARDINO CA 92408

SAN BERNARDINO, CA 92410

CORONA, CA  92883

TEMPE AZ 85282

 

 

(909)478-1957

 

 

(602)437-1711

MINA, EHAB

GONZALEZ, ALFONSO

GONZALEZ, ALFONZO

GONZALEZ, ALFONSO

MINA, EHAB

Resident
Engineer

(951)232-6415

(951)538-5218

(951)538-5218

(951)538-5218

(951)232-6415

 

 $228,228

 $1,065,000

 $2,435,246

 $74,483

 $212,300

 $168,168

Bid + CCOs

 $128,583

 $943,610

 $2,392,870

 $79,226

 $6,875

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/09/08

04/02/08

12/28/07

04/18/08

04/18/08

05/13/08

Awarded

06/02/08

04/08/08

01/25/08

05/15/08

05/12/08

06/02/08

Approved

09/11/08

06/26/08

06/23/08

06/24/08

07/29/08

Est Comp

 38%

 100%

 100%

 100%

 76%

 0%

%Time

 56%

 100%

 100%

 100%

 3%

 0%

% Work 

 

COMPLETED

COMPLETED

COMPLETED

 

 

Message

08-0G7504

08-0L7704

08-0K7704

08-0K4704

08-0H1204

08-0J1504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

WPCP

WPCP

1310 W. 23RD STREET

26320 LESTER CIRCLE

1880 EAST RIVERVIEW DRIVE

375 SOUTH G STREET

26320 LESTER CIRCLE

1310 W 23RD STREET

15367 TAMARACK RD

15367 TAMARACK RD.

15367 TAMARACK RD

15367 TAMARACK RD

15367 TAMARACK RD

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

Accepted

06/27/08

06/23/08

06/25/08

Location
Storm Water
Plan



State of California Department of Transportation Page 6
07/20/08 Statement of Ongoing Contracts as of 08/05/08

08District

08-SBD-15-41.7/42.4

08-SBD-15-87.7/186

08-SBD-15-124.2/137.3

08-SBD-15-150.0/155

08-SBD-15-160.8/161.5

08-SBD-15-169.8/181.9

Fed Aid

HE11

HB4N

HB1

HM1

2010

201130

HA26

HA22  HB1

Pgm Code

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0

KM NORTH OF MAJAVE DRIVE

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY IN AND  NEAR

BAKER FROM RASOR ROAD OVERCROSSING TO

0.7 MILE NORTH OF ROUTE 127/15

SEPARATION

IN SAN BERNARDINO COUNTY BETWEEN

HALLORAN SPRING OC AND HALLORAN

SUMMIT OC

IN SAN BERNARDINO COUNTY ABOUT 40 KM

SOUTH OF CALIFORNIA AND NEVADA STATE

LINE AT THE VALLEY  WELLS SAFETY

ROADSIDE REST AREAS

IN SAN BERNARDINO COUNTY NEAR WHEATON

SPRINGS FROM 2.4 KM SOUTH OF BAILEY

ROAD OVERCROSSING TO 1.2 KM NORTH OF

YATES WELL ROAD

Description 

WIDEN BRIDGE, RAMPS AND SIGNAL

MEDIAN GRADING, DRAINAGE, RAILING

PLACE RUBBERIZED HOT MIX ASPHALT

EXPLORATORY WORK, T/C & PAVEMENT

REPAIRS

RESTORE REST AREAS

CONSTRUCT TRUCK DESCENDING LANE

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

SKANSKA USA CIVIL WEST

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

DEN BOER ENGINEERING AND

CONSTRUCTION INC

LAS VEGAS PAVING CORPORATION

Contractor

RIVERSIDE CA 925092405

WATSONVILLE CA 95077

RIVERSIDE, CA  92509

RIVERSIDE, CA  92509-2405

THOUSAND PALMS CA 92276

LAS VEGAS NV 89103

(951)684-5360

(831)724-1011

 

 

(760)469-8923

(702)251-5800

SARKIN, SUE

SANTOS, JOHN

SANTOS, JOHN

SANTOS, JOHN F.

NGUYEN, KHOA

YUEN, MICHAEL

Resident
Engineer

(951)232-7826

(951)538-5315

(951)538-5315

(951)538-5315

(951)232-8611

(951)232-7522

 $5,589,135

 $27,123,410

 $2,680,000

 $1,500,000

 $6,544,436

 $59,976,549

Bid + CCOs

 $5,747,371

 $27,108,606

 $12,413

 $109,771

 $3,340,354

 $11,946,425

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/16/07

10/19/06

04/16/08

03/04/08

11/29/07

10/26/07

Awarded

04/06/07

11/09/06

05/07/08

03/05/08

12/21/07

11/15/07

Approved

08/15/08

03/12/09

10/22/08

07/31/08

03/24/09

04/29/09

Est Comp

 0%

 63%

 13%

 43%

 33%

 14%

%Time

 0%

 96%

 0%

 7%

 50%

 20%

% Work 

PLANT EST

SATIS

 

 

 

 

SUSPENDED

Message

08-333904

08-0C0404

08-0G6404

08-0L6604

08-0A6404

08-4393U4

Contract 

DPIL-0061-(025)

ACIM-015 -(149)E

  

  

ACIM-015 -(043)2

ACIM-015 -(042)2

--()

--()

  

  

ACIM-015 -(043)E

--()

  

  

  

  

--()

  

SWPPP

SWPPP

WPCP

  

SWPPP

SWPPP

1995 AGUA MANSA ROAD

P O BOX 50085

1995 AGUA MANSA RD

1995 AGUA MANSA ROAD

72 152 NORTHSHORE STREET STE

4420 S DECATUR BLVD

15367 TAMARAK ROAD

222 E. MAIN ST., STE

208

222 E. MAIN STREET

222 E. MAIN ST. SUITE

208

222 E. MAIN ST. STE

208

222 E. MAIN ST. STE

208

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

BARSTOW, CA 92311

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

Accepted

Location
Storm Water
Plan
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07/20/08 Statement of Ongoing Contracts as of 08/05/08

08District

08-SBD-18-39.0/43.3

08-SBD-18-76.0/84

08-SBD-30-31.1/31.2

08-SBD-38-1.0/0

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

Fed Aid

HM1

HM1

HA21

HB1

HA22

HA25

Pgm Code

IN SAN BERNARDINO COUNTY NEAR BIG

BEAR LAKE FROM 0.8 KM NORTH OF

LAKEVIEW POINT TO ROUTE 38

IN SAN BERNARDINO COUNTY NEAR LUCERNE

VALLEY AND APPLE VALLEY  FROM 0.5

MILE NORTH OF CUSTER ROAD TO 0.3 MILE

SOUTH OF LAGUNA SECA

IN SAN BERNARDINO COUNTY IN REDLANDS

AT SANTA ANA RIVER BRIDGE

IN SAN BERNARDINO COUNTY IN REDLANDS

AT CHURCH STREET  INTERSECTION

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

IN SAN BERNARDINO COUNTY IN NEEDLES

FROM L STREET TO 0.4 MILE WEST OF D

STREET OVERCROSSING

Description 

RESURFACE ASPHALT CONCRETE

REPLACE ASPHALT CONCRETE SURFACING

REBUILD BRIDGE DECK JOINTS

MODIFY SIGNALS AND LIGHTING

REHABILITATE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

MATICH CORPORATION

ORTIZ ASPHALT PAVING INC

RSB GROUP INC.

P T M GENERAL ENGINEERING

SERVICES INC

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

DIVERSIFIED LANDSCAPE

MANAGEMENT INC

Contractor

SAN BERNARDINO, CA 92408

COLTON CA 92324

LAKE FOREST, CA  92630

RIVERSIDE CA 92504

YUCCA VALLEY, CA  92284

RIVERSIDE CA 92503

 

(909)386-1200

 

(951)710-1000

 

(951)734-6161

PAIBUL, SENI

EMUH, GODWIN

SHAHIDI, SHANE

SPRAY, MICHAEL

Resident
Engineer

(909)553-6234

 

(951)232-3706

 

(951)232-7839

(951)232-6497

 $796,186

 $463,209

 $416,881

 $89,890

 $44,864,046

 $479,073

Bid + CCOs

 $512,586

 $0

 $432,927

 $0

 $15,517,000

 $277,892

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/14/07

06/04/08

12/20/07

06/23/08

09/20/07

02/21/08

Awarded

06/27/07

06/20/08

01/14/08

07/14/08

10/05/07

03/12/08

Approved

08/11/08

06/27/08

04/20/09

08/23/11

Est Comp

 47%

 0%

 100%

 0%

 27%

 78%

%Time

 75%

 0%

 100%

 0%

 35%

 58%

% Work 

 

 

COMPLETED

 

 

 

Message

08-0H7104

08-0K6004

08-0E5804

08-0J1704

08-486304

08-0C5104

Contract 

  

  

  

  

ACIM-040 -(054)8

  

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1596 HARRY SHEPPARD BLVD.

P O BOX 883

22600G LAMBERT STREET #1405

P O BOX 7745

55475 YUCCA TRAIL

12112 SEVERN WAY

236 ORANGE SHOW RD,

SUITE 109

790 S. VIA LATA STE

100

222 E. MAIN ST., STE

208

1110A RESEARCH DRIVE

SAN BERNARDINO, CA 92408

COLTON, CA 92324

BARSTOW, CA 92311-2366

REDLANDS, CA 92374

Accepted

06/27/08

Location
Storm Water
Plan
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07/20/08 Statement of Ongoing Contracts as of 08/05/08

08District

08-SBD-58-11.5/22.4

08-SBD-60-3.4/3.5

08-SBD-62-55.0/79.5

08-SBD-62-94.0/104

08-SBD-62-137.3/142.3

08-SBD-66-19.9/20.4

Fed Aid

HM1

HB4N

HM1

HM1

HM1

HB71

Pgm Code

IN SAN BERNARDINO COUNTY ABOUT 14.6

MILES WEST OF BARSTOW FROM 4.2 MILES

EAST OF RUBBISH ROAD TO 2.3 MILES

WEST OF HIDDEN RIVER RO

IN SAN BERNARDINO COUNTY IN CHINO AT

MOUNTAIN AVENUE EASTBOUND  OFF-RAMP

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO COUNTY FROM 1.7

MILES TO 4.7 MILES EAST OF IRON

MOUNTAIN PUMPING PLANT ROAD

IN SAN BERNARDINO COUNTY NEAR EARP

FROM 12.5 MILES EAST OF 62/95

SEPARATION TO 0.4 MILE WEST OF

ARIZONA STATE LINE

IN SAN BERNARDINO COUNTY IN RIALTO AT

THE INTERSECTION OF ROUTE 66 AND

PEPPER AVENUE

Description 

JOINT SEAL PAVEMENT

WIDEN EXISTING RAMP

RESURFACE EXISTING PAVEMENT

PLACE RUBBERIZED HOT MIX ASPHALT

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT CURB RAMPS AND CULVERT

Type Of Work

J MC LOUGHLIN ENGINEERING CO

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC ATTN

MR TOMMY YOUNG

C S I ELECTRICAL CONTRACTORS

INC

Contractor

RANCHO CUCAMONGA CA 91730

IRVINE CA 926145706

RIVERSIDE CA 925092405

WATSONVILLE CA 95077

RIVERSIDE, CA 92509-2405

SANTA FE SPRINGS CA 90670

(909)944-1037

(949)252-0441

(951)684-5360

(831)724-1011

 

(562)946-0700

AL-KHATEEB, TAGHREED

GONZALEZ, ALFONZO

ALIPANAH, FRED

KAWWA, JABRA

Resident
Engineer

(951)232-7793

 

(951)538-5218

(909)289-2020

(951)276-1938

 

 $729,108

 $352,999

 $1,803,600

 $1,818,181

 $1,407,000

 $466,900

Bid + CCOs

 $2,960

 $0

 $1,812,973

 $2,450

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/26/08

04/30/08

05/25/07

06/03/08

05/23/08

06/23/08

Awarded

03/14/08

05/14/08

06/14/07

06/24/08

06/12/08

07/22/08

Approved

11/03/08

10/05/07

09/11/08

09/30/08

Est Comp

 48%

 0%

 100%

 18%

 0%

 0%

%Time

 0%

 0%

 100%

 0%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

08-0H6004

08-0C0804

08-0H6504

08-0J0404

08-0K5704

08-0A7404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

10641 FULTON COURT

1792 KAISER AVENUE

1995 AGUA MANSA ROAD

P O BOX 50085

1995 AGUA MANSA ROAD

10623 FULTON WELLS AVENUE

15367 TAMARACK ROAD

6690 LA CONTENTA ROAD

790 S. VIA LATA SUITE

100

2023 CHICAGO AVENUE,

STE B6

VICTORVILLE, CA 92392

YUCCA VALLEY, CA 92284

COLTON, CA 92324

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan
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07/20/08 Statement of Ongoing Contracts as of 08/05/08

08District

08-SBD-83-.9/1

08-SBD-83-10.6/0

08-SBD-95-42.0/45

08-SBD-138-14.2/23.9

08-SBD-138-25.3/25.4

08-SBD-173-7.0/7.4

Fed Aid

HA21

HB1

HM1

HM1

HB71

HA23

Pgm Code

IN SAN BERNARDINO COUNTY IN CHINO AT

CHINO CREEK BRIDGE

IN SAN BERNARDINO COUNTY IN ONTARIO

AT PRINCETON STREET

IN SAN BERNARDINO COUNTY ABOUT 13

MILES SOUTH OF NEEDLES FROM 12.2

MILES TO 15.2 MILES SOUTH OF 95/40

SEPARATION

IN SAN BERNARDINO COUNTY IN AND  NEAR

HESPERIA FROM PINE LODGE WEST

OVERHEAD TO 173/138 SEPARATION

IN SAN BERNARDINO COUNTY ABOUT 2.1 KM

SOUTH OF ROUTE 173 AT SILVERWOOD LAKE

VISTA POINT

IN SAN BERNARDINO COUNTY FROM 0.27 KM

EAST OF GRASS VALLEY ROAD TO  0.92 KM

WEST OF ARBON LANE

Description 

ESTABLISH EXISTING PLANTING

REMOVE MEDIAN AND REPLACE LANDSCAPE

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE CHIP SEAL COAT

UPGRADE VISTA POINT

REPAIR PAVEMENT

Type Of Work

PACIFIC RESTORATION GROUP INC

BELAIRE WEST LANDSCAPE INC.

GRANITE CONSTRUCTION COMPANY

ATTN: TIM SPRINGER

GRAHAM CONTRACTORS INC

BEADOR CONSTRUCTION CO, INC

GRAND PACIFIC CONTRACTORS INC

Contractor

CORONA CA 92877

BUENA PARK, CA  90622

INDIO, CA  92203

SAN JOSE CA 95159

CORONA, CA 92883

CORONA, CA 92880

(951)734-9809

 

 

(408)293-9516

 

 

SPRAY, MICHAEL

EMUH, GODWIN

SHAHIDI, SHAINE

GADALLA, AMGAD

PAIBUL, SENI

STOKES, RAY

Resident
Engineer

(951)232-6497

(951)232-3706

(951)232-7839

 

(909)553-6234

(951)232-3748

 $203,350

 $82,850

 $813,508

 $745,223

 $428,300

 $679,685

Bid + CCOs

 $58,350

 $30,153

 $156,942

 $268,656

 $142,159

 $5,548

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/08/08

05/02/08

05/30/08

03/28/08

04/30/08

05/05/08

Awarded

03/05/08

06/16/08

06/18/08

04/17/08

05/21/08

05/22/08

Approved

03/24/10

07/31/08

08/04/08

08/22/08

09/05/08

09/18/08

Est Comp

 17%

 55%

 27%

 84%

 48%

 4%

%Time

 29%

 39%

 19%

 57%

 33%

 1%

% Work 

 

 

 

 

 

 

Message

08-449714

08-0H8414

08-0K5804

08-0J6004

08-0C5004

08-0G3204

Contract 

  

  

  

  

  

ACST-4127-(004)E

  

  

  

  

  

  41-27 0-(4E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 77038

P.O. BOX 6270

38000 MONROE STREET

P O BOX 26770

26320 LESTER CIRCLE

680 NORTH COTA STREET

1110A RESEARCH DRIVE

790 SOUTH VIA LATA

SUITE 100

222 E. MAIN STREET

SUITE 208

236 ORANGE SHOW RD,

SUITE 109

236 ORANGE SHOW ROAD,

STE 190

REDLANDS, CA 92374

COLTON, CA 92324

BARSTOW, CA 92311

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

Accepted

Location
Storm Water
Plan
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07/20/08 Statement of Ongoing Contracts as of 08/05/08

08District

08-SBD-189-2.7/2.9

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

08-SBD-259-/1.5

08-SBD-395-12.0/46

08-SBD-5506-/0

Fed Aid

HA42

HE11

HB5

HE11

HM1

HM4

HB4N

Pgm Code

IN SAN BERNARDINO COUNTY NEAR TWIN

PEAKS AT 0.1 KM WEST OF SIERRA VISTA

DRIVE AND AT 0.2 KM SOUTH OF GRASS

VALLEY ROAD

IN SAN BERNARDINO COUNTY AT RANCHO

CUCAMONGA ON ROUTE 15 AND ON ROUTE

210

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM 0.1 MILE SOUTH OF

16TH STREET OVERCROSSING TO E STREET

OVERCROSSING

IN SAN BERNARDINO COUNTY NEAR

VICTORVILLE FROM 1 MILE NORTH OF

ROUTE 18/395 SEPARATION TO ROUTE

58/395 SEPARATION

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE LOCATION FOR THE FUTURE

SOUTHERN REGIONAL LABORATORY AND

TRANSPORTATION MANAGEMENT CENT

Description 

CONSTRUCT DRAINAGE SYSTEM

MITIGATION PLANTING

WIDEN FREEWAY AND OVERPASSES

HOT MIX ASPHALT OVERLAY

RESTRIPE AND REPLACE MARKERS

CONSTRUCT PARK AND RIDE

Type Of Work

RSB GROUP INC

JMA CONSTRUCTION CO.

MCM CONSTRUCTION INC.

BEADOR CONSTRUCTION COMPANY

INC

CHRISP COMPANY

RIVERSIDE CONSTRUCTION COMPANY

INC

Contractor

LAKE FOREST CA 92630

SEMI VALLEY, CA 93063

NORTH HIGHLANDS, CA  95660

CORONA CA 92883

BLOOMINGTON, CA  92316

RIVERSIDE CA 92502

(949)454-1999

 

 

(951)674-7352

 

(951)682-8308

GADALLA, AMGAD

SPRAY, MICHAEL

YOGARAJAH, MANNY

AL-KHATEEB, TAGHREED

LENART, ELVIRA

Resident
Engineer

(951)453-8929

(951)232-6497

(951)830-6864

 

(951)232-7793

(951)232-8949

 $134,545

 $786,775

 $81,504,880

 $393,700

 $182,580

 $3,105,584

Bid + CCOs

 $114,215

 $570,226

 $19,482,742

 $0

 $174,725

 $2,545,041

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/01/08

09/21/07

11/21/07

05/08/08

04/28/08

11/15/07

Awarded

05/30/08

11/14/07

12/14/07

05/27/08

06/02/08

12/14/07

Approved

07/30/08

05/20/11

06/09/11

07/24/08

06/12/09

Est Comp

 60%

 100%

 22%

 0%

 100%

 100%

%Time

 84%

 72%

 24%

 0%

 100%

 81%

% Work 

 

 

 

 

 

 

Message

08-447404

08-204324

08-007174

08-0K6104

08-0K4804

08-3770U4

Contract 

  

  

PNRS-6208-(013)N

  

  

CMLN-6208-(014)E

  

  

L 62-08 0-(3N)

  

  

--()

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

22600 G LAMBERT ST NO 1405

6143 HOPE STREET

P.O. BOX 620

26320 LESTER CIRCLE

2280 S LILAC AVE.

P O BOX 1146

236 ORANGE SHOW RD

STE 109

1110A RESEARCH DRIVE

850 S. VIA LATA STE

100A

15367 TAMARAK RD

3474 NIKI WAY

SAN BERNARDINO, CA 92408

REDLANDS, CA 92374

COLTON, CA 92324

VICTORVILLE, CA 92392

RIVERSIDE, CA

Accepted

07/28/08

Location
Storm Water
Plan
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08District

 $0 $445,532,122 $681,769,050

08-SBD-5724-/0

08-SBD-5730-/0

Fed Aid

HA12

HA13

Pgm Code

IN SAN BERNARDINO COUNTY IN YUCCA

VALLEY AT THE PARADISE VALLEY

MAINTENANCE STATION AT 6690 LA

CONTENTA ROAD

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE SOUTHERN REGIONAL LABORATORY

AT 13970 VICTORIA STREET

Description 

REHABILITATE EQUIPMENT BARN

CONSTRUCT NEW MATERIAL LABORATORY

Type Of Work

STEVENS CONSTRUCTION INC

DJM CONSTRUCTION CO INC

Contractor

LANCASTER CA 93534

ANAHEIM, CA 92805

(661)948-1674

 

FATHI, ALI

LENART, ELVIRA

Resident
Engineer

(951)232-7259

(951)232-8949

 $818,900

 $26,781,662

Bid + CCOs

 $46,677

 $2,227,630

Comp To  date

 $0

 $0

This Month

05/30/08

03/03/08

Awarded

06/17/08

03/21/08

Approved

12/22/08

02/28/12

Est Comp

 14%

 4%

%Time

 6%

 8%

% Work 

 

 

Message

08-375304

08-0H2824

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

SWPPP

530 WEST AVENUE L

1540 SOUTH LEWIS STREET

2781 W. RAMSEY ST.

SUITE 7

3474 NIKI WAY

BANNING, CA 92220-3700

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan



08-0K5004

08-1A9904

08-0L5304

08-0G7004

08-0G7304

08-495204

08-452204

08-0J7104

08-354804

08-450204

08-0K6504

08-474104

08-456614

08-0J0304

08-0K6304

08-453104

08-334844

08-0J5904

08-0C4004

08-0K0404

08-0C5904

08-384204

Contract

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-10-27.6/27.6

08-RIV-10-105.0/134.3

08-RIV-10-144.1/156.6

08-RIV-15-8.2/23.9

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-60-.5/7.5

08-RIV-79-7.0/7.1

08-RIV-86-/2.4

08-RIV-91-5.3/6.6

08-RIV-91-.6/1.2

08-RIV-95-25.0/28

08-RIV-177-/27

08-RIV-215-33.8/38.1

08-RIV-215-37.7/43.9

08-RIV-243-13.3/29.7

08-RIV-243-13.8/13.9

08-SBD-10-25.2/25.5

08-SBD-10-30.1/30.9

08-SBD-10-24.0/33.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-0C3304

08-0L7604

08-0G7504

08-0L7704

08-0K4704

08-0H1204

08-0J1504

08-333904

08-0G6404

08-0L6604

08-0A6404

08-4393U4

08-0K7704

08-0C0404

08-0H7104

08-0K6004

08-0E5804

08-0J1704

08-486304

08-0C5104

08-0H6004

08-0C0804

Contract

08-SBD-10-/39.1

08-SBD-15-9.0/13.1

08-SBD-15-13.7/20

08-SBD-15-13.8/28.6

08-SBD-15-15.0/23

08-SBD-15-20.3/73.1

08-SBD-15-31.8/0

08-SBD-15-41.7/42.4

08-SBD-15-124.2/137.3

08-SBD-15-150.0/155

08-SBD-15-160.8/161.5

08-SBD-15-169.8/181.9

08-SBD-15-14.9/28.8

08-SBD-15-87.7/186

08-SBD-18-39.0/43.3

08-SBD-18-76.0/84

08-SBD-30-31.1/31.2

08-SBD-38-1.0/0

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-58-11.5/22.4

08-SBD-60-3.4/3.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



08-0H6504

08-0J0404

08-0K5704

08-0A7404

08-449714

08-0H8414

08-0K5804

08-0J6004

08-0C5004

08-0G3204

08-447404

08-204324

08-007174

08-0K6104

08-0K4804

08-3770U4

08-375304

08-0H2824

Contract

08-SBD-62-55.0/79.5

08-SBD-62-94.0/104

08-SBD-62-137.3/142.3

08-SBD-66-19.9/20.4

08-SBD-83-.9/1

08-SBD-83-10.6/0

08-SBD-95-42.0/45

08-SBD-138-14.2/23.9

08-SBD-138-25.3/25.4

08-SBD-173-7.0/7.4

08-SBD-189-2.7/2.9

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

08-SBD-259-/1.5

08-SBD-395-12.0/46

08-SBD-5506-/0

08-SBD-5724-/0

08-SBD-5730-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

Page
Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid



08

District

 $10,393,169

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $681,769,050  $445,532,122

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $171,758,171

 $319,920,935

 $14,076,172

 $71,275,540

 $849,000

 $103,889,232

 Bid + CCO

 $70,810,288

 $308,673,223

 $4,823,676

 $22,116,129

 $633,513

 $38,475,293

 Work Comp

District Total:

Work completed this Period:  $10,393,169
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